
This story begins in 2001 when Filings 2 and 3 were first started.  At that time, the City did not have 
stringent construction criteria or inspection capabilities.  When the economy crashed, the developer lost 
the property and did not complete the build out.  Coyote Creek streets are all in bad shape due 
inadequate over excavation and subgrade preparation. 
 
The second round of housing construction began in 2017 when DR Horton took ownership of the 
remaining lots.  The new homes constructed during this time frame resulted in additional damage to the 
streets due to the delivery of construction materials for these new homes. 
 
Public Works made spot repairs to several areas following construction by DR Horton.  On Mustang in 
particular, last summer’s pot hole was located uphill from the repair done in 2018.  This spot repair 
strategy was not an effective way to address the distressed subgrade in Coyote Creek.  It made no sense 
to try to band aide repair this summer for a problem deeper than the surface.  It would have been a 
waste of resources and money.  The City did not have funding available in the budget to address this last 
summer, and the developer did not provide adequate oversight to the subcontractors to prevent the 
heavy truck traffic from using the neighborhood to access the new home sites. 
 
The City has tracked all the heavy truck traffic and has assessed overweight fines to the current 
developer (Century Homes).  I would have preferred to wait until spring to repair the Mustang street, 
however, enough pressure was placed on Council to want to address it now. 
 
We needed 3 days of good weather to complete the project and it looked like the second week of 
November was going to provide it.  Initial forecasts indicated we had until Thursday before the storm 
front was going to pass through the area, but the rain started on Tuesday afternoon, interrupting the 
subgrade processing portion of the project. 
 
The site was not ignored during the weekend following the storm and during the good weather we have 
been having.  We were and continue to monitor it for drying conditions. The subgrade clays have not 
dried out.  The contractor attempted to compact the clays on the following morning, but not enough 
moisture had evaporated out of the clay. 
 
We now need a good 2 days of sunny, warm and preferably windy weather to provide adequate drying 
of the soils. 
 
No one regrets the current situation more than I do.  We are sorry for the current imposition on the 
residents in the area and the inconvenience this is causing.  We thank the residents for their continued 
patience.  If we do not follow through with proper construction methods and standards, this will have to 
be done again in the future. 

 


